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MEMORANDUM 

SUBJECT: ACTION MEMORANDUM: Request for a Time-Critical Removal Action at the 
Plabell Rubber Manufacturing Plant Site, Toledo, Lucas County, Ohio (Site ID # 
B5PX) 

FROM: Jon J. Gulch, On-Scene Coordinator X^ksj 
Oil Response Section 

Michael A, Beslow, On-Scene Coordinator (Lj g 
Response Section 3 

TO: Richard C. Karl, Director 
Superiund Division 

THRU: Jason H. El-Zein, Chief 
Emergency Response Branch 1 

I. PURPOSE 

The purpose of this memorandum is to request and document your approval to expend up 
to $426,736 to conduct a time-critical removal action at the Plabell Rubber 
Manufacturing Plant Site (the Site) in Toledo, Ohio. The proposed response actions are 
necessary to mitigate threats to public health, welfare, and the environment posed by the 
presence of uncontrolled hazardous substances at the Site. The City of Toledo-Division 
of Environmental Services (TDES) and U.S. EPA have documented the presence of 
hazardous substances existing at the Site, including flammable and toxic substances in 
drums and other containers inside Site structures. 

The last known owner and operator of the Site is the St. Clair Rubber Corporation, which 
operated a rubber manufacturing business at the Site, but ceased operations in 2006. The 
business abandoned many drums and containers at the Site as described more fully in 
Section II. of this memorandum. The Site and the wastes it contains are not secured by a 
fence or other means, and exterior doors and windows are either open or unchained 
allowing unrestricted public access. Vandals continue to gain access to the Site. 

The proposed response action will mitigate the threats posed by the hazardous substances 
found at the Site, by properly identifying, consolidating, packaging, removing and 
disposing of the hazardous substances. Additional Site activities will include security. 
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perimeter air monitoring, and decontamination of Site structures and surrounding Site 
property, as needed. This response action will be conducted in accordance with Section 
104(a)(1) of the Comprehensive Environmental Response, Compensation, and Liability 
Act (CERCLA), 42 U.S.C. § 9604(a)(1), to abate or eliminate the immediate threat posed 
to public health and/or the environment by the presence of the hazardous substances. The 
uncontrolled conditions of the hazardous substances present at the Site require that this 
action be classified as a time-critical removal action. The project will require 
approximately 35 working days to complete. 

There are no nationally significant or precedent setting issues associated with the Site. 
The Site is not on the National Priorities List. 

IL SITE CONDITIONS AND BACKGROUND 

1. The CERCLIS identification number for this Site is OHN000510305. 

2. Physical Location and Description of Site 

The Site is located at 227 and 300-332 South St. Clair Street and 406 Williams 
Street, Toledo, Lucas County, Ohio 43602. An aerial photograph of the Site and 
the surrounding area is attached in Figure-1. The Site contains three buildings 
and a flammable storage shed totaling approximately 61,200 square feet. The Site 
occupies 13 city lots, approximately 3.028 acres in size, and is located in an area 
that is primarily residential with some industrial subdivisions. It is bounded 
immediately on the north and west by Swan Creek (a tributary of the Maumee 
River), the City of Toledo's Water Division Office and the Erie Street Market (a 
weekend, outdoor market); on the south by a United States Post Office; and on the 
east by several commercial and industrial properties and newly built residential 
condominiums. In addition, Fifth-Third Field, which is a 12,000 person capacity 
outdoor multi-use sports complex, is located within 0.25 miles of the Site. The 
Site is approximately 0.5 miles west of the Maumee River and approximately 0.25 
miles fi-om the downtown Toledo business district. According to area census 
data, there are six schools (at least one public school with an outdoor playground), 
10 churches, and 386 homes within .75 miles of the Site (Comparative 
Demographic and Housing Report for Greater Neighborhood Census Track 38.02 
Ohio 43602). 

The geographical coordinates for the Site are 41° 38' 36" north latitude and -83° 
32' 36" west longitude. As of September 11, 2008, there are approximately 32 
55-gallon drums, 34 30-gallon drums, 67 5-gallon containers, 6 fiber boxes, and 
400 laboratory containers of unknown waste abandoned in the buildings at the 
Site. In addition, there is laboratory-confirmed asbestos containing material in the 
buildings and in an underground storage tank. The surrounding soil is potentially 
contaminated with chemical constituents. 



The Site is not completely fenced or otherwise enclosed or protected, and 
unsecured windows and doors provide unrestricted access to most areas of the 
Site. During the Site Assessment, evidence of a makeshift bed was observed in 
the flammable storage building. In addition, there was evidence of trespassing in 
all buildings at the Site. 

3. Site Background 

The Site is an abandoned rubber manufacturing facility that designed custom 
molding and specialized rubber products for a wide variety of applications. For 
61 years, a broad variety of equipment for injection, transfer, compression 
molding, and roll covering was operated at the Site. In recent years, the facility 
also used REP Intelinject injection presses which permitted the facility to produce 
precision parts. The facility manufactured products for the automotive, 
refiigeration, appliance, steel, glass, marine, and medical industries. The 
manufactured products included: neoprene, ethylene propylene (EPDM), nitrile, 
silicone, urethane, viton, SBR, and natural rubber. The current owner of record 
and former operator of the Site, St. Clair Rubber Corporation, went out of 
business in 2006. The St. Clair Rubber Corporation was an employee owned 
corporation specifically formed to take over operations fi-om the historic 
owner/operator, Plabell Rubber Products, Inc., which likewise went out of 
business in 1991. 

In June of 1986, while the facility was still in operation, the Toledo Division of 
Environmental Services (TDES) inspected the facility and required the owners to 
conduct a Baseline Monitoring Report of Bid-1 and Bld-3. The inspection was 
based on reports of possible illegal discharge of waste material into the sewer 
system, which leads to the City of Toledo waste water treatment facility. The 
City of Toledo also collected samples from the floor drainage system on Jime 10 
and 11, 1986. Results indicated elevated levels of oil and grease being discharged 
into the sewer system exceeding the City's compliance levels. The facility was 
notified of the findings and was asked to correct the situation. From 1986 to 
2008, TDES had no informafion in the Site file indicating additional 
environmental issues. 

On September 10, 2008, EPA and the Superfiind Technical Assistance and 
Response Team (START) mobilized to the Site and conducted a Site Assessment, 
which included a site reconnaissance and drum/container inventory in all 
accessible buildings at the Site. To check for immediate hazards, START used a 
MultiRAE plus, a combination combustible gas meter and photoionization 
detector (MultiRAE PID) which monitors volatile organic compounds (VOCs), 
carbon monoxide, lower explosive limits (LEL) and oxygen in the air. 

Bld-1 (Figure-2) is a one story building located at 300 South St. Clair Street. 
During the reconnaissance of Bid-1, START conducted an inventory of the drums 
and containers; documented label and marking information on the drums and 



containers; and documented conditions of all drums and/or containers. START 
marked and inventoried approximately 130 drums and containers. The inventory 
included 32 55-gallon drums (steel and poly drums), 34 30-gallon drums (fiber 
and plastic), 67 5-gallon containers (steel and poly), and 6 fiber boxes. 
Approximately 400 small containers were located throughout Bld-1, including the 
research laboratory. A majority of the drums and containers did not have labels 
or markings and several had elevated VOCs based on MultiRAE PID readings. 
For inventory purposes, START marked the drums and containers starting at 
drum D-1 and finishing at drum D-130. Several of the drums were labeled as 
containing hydraulic oil, gear lubricant, and bis (dimethylthiocarbamoyl) disulfide 
(CAS 137-26-8). In addition, there were several copper dimethyl dithiocarbonate 
drums (marked D-66, D-75, and D-76) with the label "Hazardous and Harmfial 
Stow Away from Foodstuffs." The majority of the 5-gallon containers were in 
poor to fair condition and several contained "flammable" labels. Over 350 small 
containers (1-gallon or less) were located inside four cabinets in the research 
laboratory. An additional 50 small containers were scattered throughout the 
remaining parts of Bid-1. 

Bld-2 (Figure-3) is a six-story building located at 228 South St Clair Street. The 
building had signs of forced entry. Each floor was approximately 3,800 sq ft. 
The majority of the drums were located on floors 3 and 5. During the 
reconnaissance of building Bld-2, START conducted an inventory of the drums 
and containers; documented drum and container labels and markings; and 
documented the conditions of all drums and small containers which were located 
mainly on the 3rd and 5th floors. The inventory included a pallet of six fiber 
drums labeled as containing copper dimethyl dithiocarbonate and several pallets 
of approximately 20 50-pound bags of raw material. START inventoried the six 
drums on the 3rd floor and one drum on the 5th floor. All the drums contained 
similar material as Drum D-66, including the label of copper dimethyl 
dithiocarbonate and "Harmfiil Stow Away from Foodstuffs." The six drums on 
the 3rd floor were in good condition and wrapped in plastic and staged on a pallet. 
The drum on the 5th floor was not on a pallet but was in good condition. 

The Flammable Storage Building (FSB) (Figure-3) is a small one story building 
located at 300 South St. Clair Street. During the reconnaissance of the FSB, 
START inventoried seven 55-gallon steel close-top drums (Drums D-81 through 
D-87), 16 marked 5-gallon containers (poly and steel), and nine small containers 
(1-gallon or less) marked as paint, paint thinner, paint stripper, and/or primer. 
The drums along the south wall were on spill pallets. The floor near the pallets 
had visible stains indicafing past spills of unknown material or poor 
housekeeping. Inside the FSB, a vagrant had made a living area by erecting a 
make-shift bed using a thick sheet of plywood and several 5-gallon containers as 
footers. Evidence of trespassing was observed in all of the buildings. START 
segregated these containers and moved them to the center of the building to 
prevent exposure to the vagrants. During this site assessment, OSC Gulch 



instructed the vagrant observed near Bld-2 not to enter the FSB and stay out of the 
building due to the presence of potential hazardous and flammable material. 

Bld-3 (Figure-4), located at 227 South St Clair Street, is a two-story 10,000 sq ft 
property with a basement and a second floor. During the reconnaissance of Bld-3, 
START inventoried approximately 14 55-gallon drums (poly and steel), including 
four partially filled drums that contained an unknown oily material; one fiill 55-
gallon steel drum, (drum D-104) containing an unknown oily material; one 
partially filled 55-gallon steel drum (drum D-117) with an UN 1897 label and 
marked "perchloroethylene." In addition, there were two 10-gallon containers 
and nine 5-gallon containers located near the front entrance of the facility. During 
this reconnaissance, START observed signs of potenfial Asbestos Containing 
Material (PACM) on the floor. 

During the site assessment, START identified eight drums to be sampled for 
ignitibility and VOC analysis. The samples were taken from drums D-82, D-83, 
D-84, and D-87 located in FSB, from drums D-66 and D-79 located in Bld-1, and 
from drum D-117 located in Bld-3. No drum samples were identified for 
laboratory analysis from Bld-2 as the material was similar to drum D-66. START 
also identified additional drums and containers for on-site field hazard 
categorization (HazCAT) testing. 

During the general reconnaissance of the area, a potential underground storage 
tank (UST) was observed directly south of Bld-2 by a loading dock. A sample 
from this UST was idenfified to be collected during the sampling acfivifies. 

All drum samples excluding D-66, D-79, and UST sample T-1 were analyzed for 
VOCs and flashpoint. Sample D-66 was analyzed for total metals and flashpoint; 
Sample D-79 was analyzed for pH; Sample T-1 sample was analyzed for 
flashpoint; and floor samples A-1 and A-2 were analyzed for bulk asbestos. 
START reviewed sample analytical data and supporting quality assurance/quality 
control (QA/QC) data provided by the laboratory Based on START QA/QC data 
validation, the data are acceptable for use as qualified. 

Analytical results of the samples collected from the Site indicate both toxicity and 
ignitability characteristics. VOCs were the most prevalent contaminants detected 
in the samples collected by START. Analytical results from drum samples D-82, 
D-83, D-84, and D-87 had flashpoints of less than 140° Fahrenheit (F). The 
flashpoints were 54°F, 124°F, 86T, and 95°F for drum samples D-82, D-83, D-84, 
and D-87, respecfively. Sample D-82 had elevated levels of methyl ethyl ketone 
(2-butanone) at 820 milligrams per liter (mg/L) and toluene at 560 mg/L; sample 
D-83 had elevated levels of 2-butanone at 3,800 mg/L; sample D-84 had elevated 
levels of total xylene at 340,000 mg/L; sample D-87 had elevated levels of 2-
butanone at 12,000 mg/L and tetrachloroethene at 190 mg/L; and sample D-117 



had elevated levels of tetrachloroethene at 910,000 mg/L. Table 2 lists the sample 
analytical results for VOCs, pH, and flashpoint. 

Sample D-66 was the only sample analyzed for total metals. The metal results, 
with the exception of lead, were at or below the specific method detection limits. 
The lead level was reported atl80 milligram per kilogram (mg/kg). The two 
PACM samples from Bld-3 which were analyzed using polarized light 
microscopy (PLM) method, indicated that sample A-1 was 5 % to 10% amosite 
asbestos and sample A-2 was 10% to 15% chysotile asbestos. 

4. Environmental Justice Analysis 

According to the U.S. EPA Region 5 Superfund Environmental Justice Analysis, 
the average percentage of low income residents in Ohio is 30% and the average 
minority population is 16%. To meet the environmental jusfice (EJ) criteria, the 
area within one mile of the Site must have a population that is twice the state low 
income percentage or twice the state minority percentage. Within one mile of this 
Site, the percentage of the population that is low income is 73% and the 
percentage of the population that is minority is 57%. The EJ Analysis is attached 
to this memo as Attachment III. Therefore, this Site meets the Region's EJ 
criteria based on demographics, as idenfified in U.S. EPA Region 5's June 1998 
policy document entitled Interim Guidelines for Identifying and Addressing a 
Potential EJ Case. 

IIL THREATS TO PUBLIC HEALTH. WELFARE. OR THE ENVIRONMENT. AND 
STATUTORY AND REGULATORY AUTHORITIES 

The condifions present at the Plabell Rubber Manufacturing Plant Site present an 
imminent and substantial threat to the public health, welfare, and the environment, based 
upon the factors set forth in Secfion 300.415(b)(2) of the Nafional Oil and Hazardous 
Substances Pollufion Confingency Plan (NCP), as amended, 40 C.F.R. Part 300. These 
factors include the following: 

1. Actual or potential exposure to nearby human populations, animals, or the food 
chain from hazardous substances or pollutants or contaminants: 

START sampling results indicate the presence of hazardous substances in several 
of the drum samples located in Bld-1 and the FSB. START also observed birds, 
rodents and other small animals inhabiting the Site. These animals can potentially 
serve as carriers for contaminants and result in potential exposure to the nearby 
human population. 

The drum samples from drums D-82, D-83, D-84, D-87, and D-117 have elevated 
levels of one or more compounds such as 2-butanone, ethylbenzene, 4-methyl-2-
pentanone, and PCE. The TCLP toxicity characterisfic regulatory level for 2-
butanone is 200 mg/L. Three FSB drum samples, D-82, D-83, and D-87 have 



concentrations of 2-butanone at 820 mg/L, 3,800 mg/L and 12,000 mg/L, 
respectively. The PCE contamination levels in drum samples D-82 (140 mg/L), 
D-83 (190 mg/L) and D-117 (910,000 mg/L) exceed the TCLP regulatory criteria 
of 0.7 mg/L. 

Inhalafion of 2-butanone may cause irritafion to the nose and throat. 
Concentrations above the threshold limit value (TLV) of 200 ppm may cause 
headache, dizziness, nausea, shortness of breath, and vomiting. Higher 
concentrations may cause central nervous system depression and 
unconsciousness. Ingestion may produce abdominal pain, nausea. Aspiration 
into lungs can produce severe lung damage and is a medical emergency. 

Extended skin contact with perchloroethylene (PCE) may cause irritation. Human 
exposure to PCE by inhalation can affect the nervous system and can result in 
reversible mood and behavioral changes, impairment of coordination, or 
anesthetic effects. Exposure to PCE may cause dizziness, headache, sleepiness, 
confiision, and nausea. The Department of Health and Human Services has 
determined that PCE may reasonably be anticipated to be a carcinogen. 

The fiiable material samples A-1 and A-2, collected from the floor of Bld-3, 
tested positive for amosite and chysotile asbestos material. Asbestos exposure has 
documented chronic effects. Asbestos fibers can easily enter the lungs and may 
cause diseases related to exposure to asbestos exposure and may not appear for 
several years later, possibly 15 to 40 years after exposure. 

At the fime of the Site assessment, there were several indications that the FSB and 
areas of Bid-1 were being consistently used by vagrants. The FSB contains four 
drums that are considered hazardous for ignitability and three drums that exhibit 
toxicity characteristics. 

Hazardous substances or pollutants or contaminants in drums, barrels, tanks, or 
other bulk storage containers that may pose a threat of release. 

The four buildings at the Site contain approximately 150 drums and containers, 
including 5-gallon steel and poly drums, 30-gallon fiber drums and 5-gallon steel 
and poly containers. In addition, there are approximately 350 small containers of 
unknown substances located in the laboratory of Bld-1. The Site also contains an 
UST located near Bld-2. There are several drums and containers without lids, and 
due to the condition of the drums and containers, may continue to deteriorate and ' 
cause a release. The drums, containers, and UST pose a continued threat of 
release to the environment, including soil and groundwater. 

Threat of fire or explosion. 

Four drum samples (D-82, D-83, D-84, and D-87) show ignitable material with 
flashpoints lower than 140°F. Pursuant to 40 C.F.R. § 261.21(a) (1) and (2), these 



materials are considered hazardous based on the Resource Conservation and 
Recovery Act (RCRA) characteristic of ignitability, which states: 

(I) It is a liquid, other than an aqueous solution containing less than 24 percent 
alcohol by volume and has flash point less than 60 °C (140 °F), as determined by 
a Pensky-Martens Closed Cup Tester, using the test method specified in ASTM 
Standard D 93-79 or D 93-80 (incorporated by reference, see §260.11), or a 
Setaflash Closed Cup Tester, using the test method specified in ASTM Standard 
D 3278-78 (incorporated by reference, see §260.11). (2) It is not a liquid and is 
capable, under standard temperature and pressure, of causing fire through fiiction, 
absorption of moisture or spontaneous chemical changes and, when ignited, bums 
so vigorously and persistently that it creates a hazard. 

As described above, during the Site assessment of the FSB, START observed a 
living area apparently created by vagrants. Cigarette butts and matches were 
found inside the FSB. Several drums inside the FSB have ignitibility levels 
below HOT. The lowest ignitibility level is 54°F as shown by drum sample D-
82. The flashpoint of drum samples D-82, D-83, D-84, and D-87 are less than 
140°F. These samples are classified as ignitable under 40 C.F.R. § 261.21. 
During hot and dry condifions on-site, smoking by vagrants in the FSB may cause 
a potential threat of fire or explosion. 

4. The availability of other appropriate federal or state response mechanisms to 
respond to the release. 

The City of Toledo requested the assistance of U.S. EPA in assessing the threats 
to human health and the environment and potential removal actions to abate those 
posed by the contaminants found at the Site. TheCity of Toledo has informed 
the Agency of its inability to respond to the actual or potential releases from the 
Site and has requested that U.S. EPA conduct a removal action. 

IV. ENDANGERMENT DETERMINATION 

Given the nature of the known and suspected hazardous substances found at the Site, and 
the potential exposure pathways described in Sections II and III of this memorandum, 
actual or threatened releases of hazardous substances from this Site, if not addressed by 
implementing the response actions selected in this Action Memorandum, may present an 
imminent and substantial endangerment to public health, or welfare, or the environment. 

V. PROPOSED ACTIONS 

1. The OSC proposes to undertake the following response actions to mitigate threats 
posed by the presence of hazardous substances at the Site: 

A. Develop and implement a site-specific Health and Safety Plan, including . 
an Air Monitoring Plan, and a Site Emergency Contingency Plan; 



B. Develop and implement a Site Work Plan and Site Security Plan; 

C. Inventory and perform hazard characterization, in compliance with a site-
specific Quality Assurance/Quality Control Plan, on all substances in 
containers, drums and tanks; 

D. Investigate the potential for soil contamination on Site property; 

E. Consolidate and package all hazardous substances, pollutants and 
contaminants for transportation and off-site disposal; 

F. Transport and dispose of all characterized or identified hazardous 
substances, pollutants, wastes, or contaminants that pose a substantial 
threat of release at a RCRA-approved disposal facility, in accordance with 
U.S. EPA's Off-Site Rule, 40 C.F.R. § 300.440; and 

G. Take any other response actions to address any release or threatened 
release of a hazardous substance, pollutant or contaminant that the U.S. 
EPA OSC determines may pose an imminent and substantial 
endangerment to the public health, welfare, or the environment. 

The removal action will be conducted in a manner not inconsistent with the NCP. 
The OSC has initiated planning for provision of post-removal Site control 
consistent with the criteria for removal actions listed in 40 C.F.R. § 300.415(1). 

2. Applicable and Relevant and Appropriate Requirements 

All applicable and relevant and appropriate requirements (ARARs) of Federal and 
state law will be complied with to the extent practicable. OSC Gulch sent a letter 
dated October 2, 2008, to Mike Cezele, OEPA, Northwest District Office, 
requesting that he search for any applicable state ARARs. To the extent 
practicable, U.S. EPA will comply with the ARARs identified in a timely manner. 

3. Contribution to Remedial Performance 

The threats posed by open and deteriorated drums and containers with substances 
considered hazardous are actionable under the criteria for removal actions listed 
in 40 C.F.R. § 300.415(b)(2). The proposed response actions are consistent with 
any long-term remedial actions which may be required. Elimination of hazardous 
substances, pollutants and contaminants that pose a substantial threat of release is 
expected to minimize substantial requirements for post-removal site controls. 

4. Off-Site Rule 

All hazardous substances, pollutants or contaminants removed off-site pursuant to 
this removal action for treatment, storage and disposal shall be treated, stored, or 



disposed at a facility in compliance, as determined by U.S. EPA, with the 
U.S. EPA Off-Site Rule, 40 C.F.R. § 300.440. 

5. Disproportionate Finding 

The response actions described in this memorandum directly address the actual or 
threatened release of hazardous substances, pollutants, or contaminants at the Site 
which may pose an imminent and substantial endangerment to public health or 
welfare, or the environment. These response actions do not impose a burden on 
affected property disproportionate to the extent to which that property contributes 
to the conditions being addressed. 

6. Preservation of Information and Evidence 

The removal action will be conducted in a manner to obtain and preserve 
information and evidence which may be of use in a civil or criminal investigation 
of the Site. Actions also will be coordinated with OEPA to facilitate an orderly 
transition to its plarmed Fiscal Year 2009 remedial activities. The project will 
require approximately 35 working days to complete. 

7. ESTIMATED COSTS 

The estimated costs to complete the above activities are summarized below. 
These activities will require an estimated 35 on-site working days to complete. 
More detailed cleanup contractor costs are presented in Attachment 1. The 
Removal Project Ceiling Estimate is as follows: 

Extramural Costs 

Regional Removal Allowance Costs: $ 295,588.64 

Total Cleanup Contractor Costs (This cost category includes estimates for: 
Emergency and Rapid Response Services (ERRS) contractor, subcontractors. 
Notices to Proceed, and Interagency Agreements with Other Federal Agencies. 
Includes a 15% contingency.) 

Other Extramural Costs Not Funded from the Regional Allowance: 

Total START, including multiplier costs: $ 60,025.00 

Subtotal, Extramural Costs: $355,613.64 

Extramural Costs Contingency: $ 71.122.73 
(20% of Subtotal, Extramural Costs) 

TOTAL, REMOVAL ACTION PROJECT CEILING: $ 426,736.37 



VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED 
OR NOT TAKEN 

Delayed or no action will result in increased potential of the toxic and hazardous 
substances to release, thereby threatening the environment and the health and welfare of 
nearby residents and other persons who are in close proximity to the Site. 

VII. OUTSTANDING POLICY ISSUES 

None 

VIII. ENFORCEMENT 

For administrative purposes, information concerning the enforcement strategy for this 
Site is contained in the Enforcement Confidential Addendum. 

The total EPA costs for this removal action based on full cost accounting practices that 
will be eligible for cost recovery are estimated to be $770,004.1 

($426,736 + $45,920) + (62.91% x $472,656) = $770,004. 

IX. RECOMMENDATION 

This decision document represents the selected removal action for the Plabell Rubber 
Manufacturing Plant Site located in Toledo, Lucas County, Ohio. This document has 
been developed in accordance with CERCLA as amended, and is not inconsistent with 
the NCP. This decision is based on the Administrative Record for the Site, which is 
summarized in Attachment II. Conditions at the Site meet the criteria for a time-critical 
removal action listed in 40 C.F.R. § 300.415(b)(2) and I recommend your approval of the 
proposed removal action. 

' Direct Costs include direct extramural costs and direct intramural costs. Indirect costs are calculated based on an 
estimated indirect cost rate expressed as a percentage of site specific direct costs, consistent with the full cost accounting 
methodology effective October 2, 2000. These estimates do not include pre-judgment interest, do not take into account other 
enforcement costs, including Department of Justice costs, and may be adjusted during the course of a removal action. The 
estimates are for illustrative purposes only and their use is not intended to create any rights for responsible parties. Neither the lack 
of a total cost estimate nor deviation of actual total costs from this estimate will affect the United States right to cost recovery. 



The total removal project ceiling, if approved, will be $426,736. Of this, an estimated 
$366,711 may be used for the cleanup contractor costs. You may indicate your decision 
by signing below. 

APPROVE: ^A JL^ DATE: XX6'0 9 
Richard C. Karl 
Director, Superfiind Division 

DISAPPROVE: 
Richard C. Kari 
Director, Superfiind Division 

DATE: 

Enforcement Addendum 

Figures: 
1 Site Location Map 
2 Building-1 Inventory and Sample Map 
3 Building-2 and FSB Inventory and Sample Map 
4 Building-3 Inventory and Sample Map 

Attachments: 
1. 
2. 
3. 
4. 

Detailed Cleanup Contractor Cost Estimate 
Adminisfrative Record Index 
Region 5 EJ Analysis 
Independent Government Cost Estimate 

cc: David Chung, U.S. EPA HQ, 5203-G 
Michael Chezik, U.S. DOI, w/o Enf. Addendum 
Kevin Clouse, OEPA, w/o Enf. Addendum 

Central District Office 
4675 HOMER OHIO LANE 
GROVEPORT OH 43125 

Richard Cordray, Ohio Department of Attorney General, w/o Enf. Addendum 
30 E. Broad Street, 17th Floor 
Columbus, OH 43215-3428 



ENFORCEMENT ADDENDUM 

PLABELL RUBBER MANUFACTURING PLANT SITE 
227 and 300-332 SOUTH ST. CLAIR STREET AND 406 WILLIAMS STREET 

TOLEDO, LUCAS COUNTY, OHIO 

MAY 2009 

(REDACTED 1 PAGE) 

ENFORCEMENT CONFIDENTIAL 
NOT SUBJECT TO DISCOVERY 



FIGURE 1 

Plabell Rubber Manufacturing Plant Site Location Map 
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FIGURE 2 

Building 1 Inventory and Sample Map 
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FIGURE 4 

Building 3 Inventory and Sample Map 
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ATTACHMENT 1 

DETAILED CLEANUP CONTRACTOR COST ESTIMATE 

PLABELL RUBBER MANUFACTURING PLANT SITE 
TOLEDO, LUCAS COUNTY OHIO 

MAY 2009 

The estimated cleanup contractor (ERRS) costs necessary to complete the removal action at the 
Plabell Rubber Manufacturing Plant Site are as follows: 

Persoimel & Equipment $ 151,131.60 
Materials $ 21,152.00 
Sampling and Analysis $ 3,000.00 
Transportation and Disposal $ 81.750.00 
Total $257,033.60 

Plus 15% Contingency 

Total ERRS Contractor Costs 

$ 38.555.04 

$295,588.64 



ATTACHMENT 2 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
REMEDIAL ACTION 

ADMINISTRATIVE RECORD 
FOR 

PLABELL RUBBER MANUFACTURING PLANT SITE 
TOLEDO, LUCAS COUNTY, OHIO 

ORIGINAL 
APRIL 2009 

NO. DATE AUTHOR RECIPIENT TITLE/DESCRIPTION PAGES 

1 07/28/08 Murphy, T, 
Toledo 
Dept. of 
Public 
Utilities 

Durno, M., 
U.S. EPA 

Letter re: Request for 
U.S. EPA Assistance at the 
bell Rubber Manufacturing 
Site 

2 10/02/Of Gulch, J. 
U.S. EPA 

Czeczele, M., 
Ohio EPA 

Letter re: U.S. EPA's Re- 1 
quest that Ohio EPA Identify 
all ARARS for the Plabell 
Rubber Manufacturing Plant 
Site 

3 11/10/08 

4 00/00/00 

STN 
Environmental 
JV 

Gulch, J., 
& M. Beslow, 
U.S. EPA 

U.S. EPA 

Zein, J., 
U.S. EPA 

Site Assessment Report for 
the Plabell Rubber Manu
facturing Plant Site 

43 

Action Memorandum: 
Request for a Time-Critical 
Removal Action at the Plabell 
Rubber Manufacturing Plant 
Site (PENDING) 



ATTACHMENT 3 

REGION 5 ENVIRONMENTAL JUSTICE ANALYSIS 



Region 5 Superfund EJ Analysis 
Plabell Rubber Site Toledo, OH 

state of Ohio averages: 
Minority: 16% 

Low Income: 30% 

U.S. EPA Region 5 
Environmental Justice Case Criteria 

for State of Ohio 

Minority: 32% or greater 

Low Income: 60% or greater 

A 

0 0.5 1.5 2 Miles Date o( Map 103/06 

Source ot Map C&nsus 2000 Database/ 
ArcView 3 0 



ATTACHMENT 4 

INDEPENDENT GOVERNMENT COST ESTIMATE 

PLABELL RUBBER MANUFACTURING PLANT SITE 
TOLEDO, LUCAS COUNTY, OHIO 

MAY 2009 

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION 

(REDACTED 4 PAGES) 




